
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process No Interview) 

BRIDGE ENTERPRISE  PROJECT# B8800-538-CM     

CBE CDOT R2 R3 R6 ~ Statewide 
FY13 – FY 15 Project Specific Construction Management Inspection & Materials Testing  

 

            

PUBLIC NOTICE PHASE  2  Week Ad  January 31 & February 7, 2013 
 

 

FIRST ADVERTISEMENT               01/31/2013 

SECOND ADVERTISEMENT               02/07/2013 

             

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP                    *02/14/2013 

 SHORT LIST PANEL MEETING                         02/28/2013 

 FINAL SELECTION Chief Engineer Approval                03/05/2013   

            NOTIFICATION                                                                             03/06/2013 

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *03/20/2013  

 AUDIT REQUESTED                           *03/20/2013 

 AUDIT COMPLETED                  03/30/2013 

 COST NEGOTIATION MEETING             *04/02/2013 

 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *05/01/2013 

 

 

*Activities that involve consultant  


